	2013						2014							2015							
	Q1	Q2		Q3		Q4	Q1	1	Q2		Q3		Q4	Q1		Q2		Q:	3	C	24
Infrastructure and enablers																					\top
Publication and launch of Economic Blueprint																			T		Т
Economic Indicators strategy																					Т
Fund raising for strategic, enterprise, energy, food and comms roles																			T		Т
Revitalisation of the High St working group																					Т
Routes to skills training																					
Neighborhood planning																					
Atmos development																					
Explore and implement financing & investment options																			T		Т
																			TI		Т
Creating supply - support new enterprises and existing businesses																			T		Т
Incubator with staffing																					
Local Entrepreneur Forum																			T		Т
Retrofit/Renewables Network open meeting																					T
Food Network open meeting																					\top
Health and Wellbeing Network open meeting																					\top
Co-ordinate sector networks and sector strategies																					T
Atmos development 'meanwhile' Incubator																					
Reconomy network bi monthly meetings																					
, , ,																					
Raise awareness and create demand																					\top
Energy Fair																					\top
Eco Open Homes weekend																					\top
and pilot household food hub																			\Box		\top
Local food events																			\top		\top
Wellbeing Events																					\top
Campaign to shift 10% of household spend																			\top	\neg	十
Energy 'shop' front																					
Leverage Transition Streets																					
																			П	\top	Т
Research																			\prod		T
Mapping Employment spaces																			\Box		T
Mapping of Landlords/owners																			\prod	\top	
Research food processing capacity & needs											\top						\Box		\Box	\top	T
Research wholesale food hub																			\Box	\neg	\top
Crop Gap analysis																					